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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

July 16, 2007
VIA ELECTRONIC & U.S. MAIL

Ms. Alice Yeh :

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 19th Floor

New York, New York 10007

Re: Monthly Progress Report No. 2 - June 2007
Lower Passaic River Study Area (LPRSA) Remedial Investigation/
Feasibility Study (RI/FS)
CERCLA Docket No. 02-2007-2009

Dear Ms. Yeh:

de maximis, inc. is submitting this Monthly Progress Report for the above-
captioned project on the behalf of the RI/FS Agreement Settling Parties
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent (Settlement Agreement or AOC). The

Progress Report satisfies the reporting requirements of Paragraph 42 of said
Settlement Agreement.

(a) Actions which have been taken to comply with this Settlement
Agreement during the previous month.

Meetings/Conference Calls

e« On June 26, 2007, A. Yeh contacted K. Carbonneau, ENSR to get a
summary of how the field programs were going to be accomplished so that
plans for conducting oversight could be formulated.

e On June 27, 2007, R. Law, de maximis, K. Carbonneau, ENSR
(representing the CPG) met with A. Yeh for a second Project Management
meeting as required per paragraph 41 of the AOC. The agenda for the
meeting consisted of the following items: 2007 RI/FS Field Task Work
Plan/UFP QAPPs; AOC Appendix E Deliverables; Project Deliverables
and Field Facility/Equipment Turnover ltems. On the same day, the CPG

(K. Carbonneau) provided an overview of the Fall 2007 field program to
the PDT.
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Correspondence

o de maximis submitted a Project Schedule to EPA on June 7, 2007
pursuant to Paragraph 37 of the AOC.

o de maximis submitted a monthly Progress Report covering May 2007
project activities to EPA on June 15, 2007.

e ENSR received one disk with modeling information from HydroQual on
June 15, 2007 and June 20, 2007 each. The contents were a partial
deliverable related to Modeling Data Needs as identified in Appendix E of
the AOC.

e de maximis on behalf of the CPG received a copy of the Early Action
Focus Feasibility Study (FFS) via electronic mail on June 14, 2007 and a
hard copy on June 15, 2007. »

e de maximis (J. Rolfe) and Malcolm Pirnie (MPI) exchanged phone calls
and electronic mail through-out the month on transfer of equipment and
Field Facility issues. The correspondence related to the transfer of
equipment was mainly related to the transfer of ownership of project
boats/trailers and the reconciliation of costs for the floating dock.

(b) Results of Sampling and Tests

¢ No field sampling activities were conducted during this period; therefore,
no results are available. Processing of the LPRSA aerial photography
task approved by the EPA in March 2007 has progressed; ENSR has
provided comments on the aerial photography preliminary package of
ortho-photos during the reporting month.

¢ Wipe sampling of the floor and walls at the East Rutherford Field Facility
were re-sampled on June 25, 2007 by MPI. Previous wipe samples were
collected on April 30, 2007, but due to a lab error metals samples were

required to be re-sampled. Sample results have not yet been made
available by MPI.

(c) Work planned for the next two months with schedules relating to the
overall project schedule for RI/FS completion

The following draft documents representing proposed 2007 field work tasks are
being completed for submission during this period:
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o Bathymetry Survey Plan
e Sediment Grab Sampling Plan
« Habitat ldentification Survey UFP QAPP
o Fish Community Survey UFP QAPP
« Reference/Urban Background Survey UFP QAPP

Fish Community/Fish/Crayfish Tissue Sampling UFP QAPP

(d) Problems encountered and anticipated problems, actual or anticipated
delays, and solutions developed and implemented to address actual or
anticipated problems or delays.

CPG is not in receipt of the Modeling Deliverables that were to be provided
pursuant to Appendix E (Modeling Data Needs) of the Settlement Agreement on
or about April 30, 2007. EPA informed CPG of the delay on May 4, 2007. CPG
understood that EPA intended to provide the modeling deliverables on or about
June 15, 2007. Only a portion of the Modeling Deliverables was provided; the
outstanding modeling information and outstanding information for Critical Data
Needs was discussed with EPA on June 27, 2007. The modeling deliverables
are required no later than the third quarter of calendar year 2007 so as not to
adversely impact the LPRSA RI/FS schedule.

If you have any questions, please contact me or Rob Law at (908) 735-9315.
Very truly yours,

de maximis, inc,

MQM/&(

Willard F. Potter
Project Coordinator

cc.  Sarah Flanagan, EPA Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Megan Grubb, USACE
Lisa Baron, NJDOT
Tim Kubiak, USFWS
Reyhan Mehran, NOAA
Janine MacGregor, NJDEP
Kristine Carbonneau, ENSR
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